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Memorandum

TO:

Sue Sillick, Montana Department of Transportation

FROM:  George Mazur, Cambridge Systematics

DATE: February 17, 2009

RE:

Contract #308603, Progress Report for January 2009

1.0 Summary

This Progress Report summarizes Cambridge Systematics” (CS) activities and progress on
project work tasks and deliverables in support of contract #30863, Smart Transportation and Land
Use Planning. The project was initiated on September 18, 2008.

2.0 Work Progress and Accomplishments for January 2009

The following bullets describe the work that was undertaken by the CS team during this
reporting period.

Task 1 - The research team completed an pre-production draft of Tech Memo #1, which
provides results from Subtasks 1.1, 1.3 and the web-survey portion of Task 1.2. Tech Memo
#1 will be submitted to MDT and the Technical Panel at the beginning of February. The
research team prepared and transmitted an interview plan that described the targets and
scripted questions for the follow-up interviews of Montana planning professionals (Task
1.2) and current tool users (Task 1.4); comments were received from two Technical Panel
members. The team initiated the Task 1.4 interviews in late January, and plans to begin
scheduling the Task 1.4 interviews at the beginning of February. As of 1/31/09, work is
completed on Subtasks 1.1 and 1.3, and still in progress on other elements of Task 1. The
Subtask 1.2 and 1.4 interviews are being conducted concurrently with Tasks 2 and 3, and are
scheduled to be completed by the end of February.

Task 2 - This month’s efforts have included further identification and assessment of
potentially well-developed tools from locations outside of Montana, and assembly and
cataloging of resource material. The research team began the tool compilation and analysis
process using preliminary interview results from Task 1.4 and literature review findings
from Task 1.3. The team continues to expand the tool inventory developed in Task 1
through reviews of paper compendiums from several TRB annual and specialty conferences.
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Task 3 - The research team, as part of the interviews and Task 2 evaluation, has been
identifying discrete tools and potential strengths and weaknesses from each example tool
application. The team has prepared an initial framework to guide evaluation and gap
analysis of the potential tools. The team has also begun to identify a shortlist of tools that
may have high applicability to Montana’s planning and decision making needs.

Task 4 - Work has not initiated on this task.

Task 5 - Work has not initiated on this task.

3.0 Project Schedule

The planned and actual time schedule is shown in Table 1. As previously noted, work on
Tasks 2 and 3 initiated ahead of schedule on September 18, 2008. As agreed to with MDT,
work on the interview portions of Task 1 will continue through February 2009 with the
results reported in Technical Memorandum #2.

Table 1 - Planned and Actual Time Schedule

Estimate
Scheduled Actual Percent Work Estimated Percent

Scheduled | Completion |Actual Start| Completion | Complete as Task Expenditures | Expended as

Task Start Date Date Date Date of 1/31/08 Budget as of 1/31/08 of 1/31/08
1. Literature Review and Scan 9/18/2008 1/15/2009| 9/18/2008 n/a 70%| $ 80,328 | $ 57,500 72%
2. Compilation and Analysis 12/15/2008 3/15/2009| 9/18/2008 n/a 40%|$ 46,852 |$ 18,400 39%
3. Gap Analysis 2/15/2009 6/15/2009| 9/18/2008 n/a 5%]$ 39,834 |$ 2,007 5%
4. Stakeholder Engagement and Tool Refinement 4/15/2009 8/15/2009 n/a n/a 0%|$ 51,601 |$% - 0%
5. Toolkit Development and Deployment 7/15/2009|10/31/2009* n/a n/a 0%|$ 81,261 |% - 0%
Project Total $ 299,875 | $ 77,907 26%

* Task 5 completion date represents submittal of Draft Project Report.

4.0 Project Issues

The interviews of Montana planners will not be initiated until the beginning of February.
Based on this slight delay, we have revised the target delivery date for TM #2 to March 13,
2009. This revised delivery date is two weeks in advance of the Technical Panel meeting
that is scheduled for March 27, 2009.

Delivery dates for subsequent items remain unchanged

5.0 Fiscal Expenditures

The expenditures shown in Table 1 reflects CS and subcontractor expenditures through
January 31, 2008.

The total estimated expenditure of $77,907 represents about 26% of total project funds.
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